


A-10A. VASCO ROAD SAFETY IMPROVEMENTS PHASE 1



TVTC PROJECT SPONSOR

Alameda County

LEAD AGENCY

Alameda County

PROJECT DESCRIPTION (UPDATED SPRING 2016)

Project A-10a is located along Vasco Road in Alameda County.

Project A-10a is Phase 1 of the Vasco Road Safety Improvements, a two-phase safety improvement project along Vasco Road. The project includes roadway realignment, shoulder widening, and installation of

median barriers along Vasco Road. Please refer to Project A-10b for details on Phase 2.

Roadway realignments have been completed and consisted of straightening the alignment of Vasco Road at about 1.8-miles north of the Livermore city limits to the Alameda/Contra Costa county line. A median barrier has been installed between the Contra Costa County line and about 1.8-miles north of the Livermore city limits. The installation of median barriers eliminates crossover-type collisions that resulted in fatalities in the past. The realignment of tight curves facilitates Tri Delta bus services between Alameda and Contra Costa Counties.

The remaining components of Phase 1 includes sub-standard shoulder modifications.

STATUS

The utility relocation phase of this project has been completed. Construction of the realignment project was completed in November 2009. Installation of the median barriers was also completed.

PHASING AND SCHEDULE

The Vasco Road Safety Improvement Project is scheduled to be constructed in two stages. Shoulder improvements for Phase 1 are expected to be completed by 2020.

COST ESTIMATE AND FUNDING SOURCES

Cost (Millions, 2015)	\$33.58
Funding (Millions, 2015)	
Measure B	\$1.50
STIP	\$4.60
TCRP	\$6.50
Local Alameda County	\$2.81
STP/CMAQ	\$3.90
Prop 1-B	\$6.00
Fed demo	\$0.80
TVTDF	\$3.32
Total Funding (Millions, 2015)	\$29.43
Total Funding Shortfall (Millions, 2015)	\$4.15